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 To:    Lt. Paul Baker, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
F/LT Bonnie Kanicki-Wilson, Michigan State Police, Emergency Mgt. 
Greg Danneffel, MDNRE 
Mike McKenzie, City of Battle Creek 
Leon Zupan, Enbridge 
Susan Hedman, U.S. EPA Regional Administrator 
Rebecca Humphries, MDNRE 
Jim Sygo, MDNRE 
Connie Gibson, Calhoun County Sheriffs Office 
Cheryl Vosburg, City of Marshall 
David Chung, U.S. EPA 
Jason El-Zein, U.S. EPA 
Duty Officer, NRC 
Michael Chezik, U.S. Department of Interior 
Linda Nachowicz, U.S. EPA 
OSLTF USCG, USCG 
Jill Slaght, 7th District of Michigan 
Ken Brock, 7th District of Michigan 
Bruce Vanotteren, MDNRE 
Brian Pierzina, PHMSA Central Region 
Thomas Hemminger, USCG Grand Haven 
Ronna Beckmann, U.S. EPA 
CAPT Stephen Torpey, USCG 
Scott Corbin, Allegan County EMA Director 

  
From:   Ralph Dollhopf, U.S. EPA Incident Commander 

Stephen Wolfe, U.S. EPA On-Scene Coordinator 
Jeff Kimble, U.S. EPA Deputy Incident Commander 
Mark Durno, U.S. EPA Deputy Incident Commander 

  
Date:    08/20/10   
  
Reporting Period: 1900 hours 08/19/10 to 1900 hours 08/20/10 
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1. Introduction   
1.1 Background 
   
1.1.1 Site History 

 
Background Information 
Site Number:   Z5JS     Contract Number:    
D.O. Number:         Action Memo Date:    
Response Authority: OPA     Response Type:  Emergency  
Response Lead:  PRP      Incident Category:  Removal Assessment  
NPL Status:   Non NPL     Operable Unit:   
Mobilization Date:  7/26/2010    Start Date:   7/26/2010  
Demob Date:         Completion Date:    
CERCLIS ID:        RCRIS ID:   
ERNS No.:         State Notification:   
FPN#:   E10527     Reimbursable Account 
 
1.1.2 Incident Category 
 
Emergency Response -- Pipeline Rupture 
 
1.1.3 Site Description 
 
A 30-inch pipeline ruptured, releasing crude oil (NRC report of 19,500 barrels) into a 
culvert leading to Talmadge Creek.  Talmadge Creek is a tributary to the Kalamazoo 
River.  The response site is along Talmadge Creek and the Kalamazoo River running 
from Marshall, Michigan, to downstream of Battle Creek, Michigan.  The Kalamazoo 
River is bordered by marshland and developed properties for the approximate 30-mile 
stretch of the response site. 
 
1.1.4  Preliminary Removal Assessment/Removal Site Inspection Results 
 
Approximately 30 miles of the Kalamazoo River have been impacted.  The Kalamazoo 
River experienced flooding before and after the spill.  The river levels later fell and 
stranded oil in some backwaters, wetlands and floodplains.  Talmadge Creek was boomed 
off at the confluence to the Kalamazoo River.  Containment and absorbent boom were 
deployed along the Kalamazoo River and Talmadge Creek.  Containment and absorbent 
boom also were deployed in Morrow Lake. 
 
1.1.5 Enforcement Activities, Identity of Potentially Responsible Parties 
 
Enbridge is the RP. 
 
On July 27, 2010, EPA issued an Administrative Order under section 311(c) of the Clean 
Water Act to Enbridge.  Enbridge has submitted and EPA has approved the following 
deliverables required by the Order including but not limited to:  Operational Health and 
Safety Plan; Pipeline Repair Workplan; Sampling and Analysis Plan; Quality Assurance 
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Project Plan; Oil Containment and Recovery Plan; Source Area Remediation Plan; 
Remediation Plan for Downstream Impacted Areas; and Waste Treatment, 
Transportation, and Disposal Plan. 
 
1.2 Incident Objectives and Command Emphasis 
 
Incident Objectives 
 

1) Ensure health and safety of the public and response & recovery personnel. 
2) Maintain the isolation of Talmadge Creek and Kalamazoo River from the source 

area. 
3) Contain and recover oil and contaminated vegetation in Talmadge Creek and 

Kalamazoo River. 
4) Maintain effective unified communications with cooperating & assisting agencies 

and the public. 
5) Perform remediation & restoration of all affected public & private areas of river 

& river systems. 
6) Provide protection of environmentally and culturally sensitive areas including 

wildlife and historic properties.  
7) Protect threatened and endangered species & continue to recover & rehabilitate 

injured wildlife.  
8) Maintain Joint Information Center function. 
9) Continue to collect, coordinate, manage and communicate environmental and 

public health data. 
10) Obtain input from multi-agency Science Team to help establish protocols to guide 

cleanup of environmentally impacted areas. 
 

Command Emphasis 
 

1) Implement operations metrics display in all situations and operations updates to 
UC. 

2) Enbridge to maintain primary responsibility for planning cycle and IAP 
development: 

 Monitor effectiveness of IAP briefing and use by Operations; and 

 Continue transition of IAP development from EPA to Enbridge. 
3) Concentrate resources for river, shore, and floodplain cleanup and sheen 

management in Division C, with emphasis on increased overall work efficiencies.. 
4) SCAT update on entire river system.. 
5) Evaluate the adequacy of SCAT resources. 
6) Review SCAT recommendations with Science Team, with emphasis on Division 

C, to coordinate near-term cleanup efforts. 
7) Re-evaluate and enhance current, continuous, comprehensive subsurface 

monitoring in the Kalamazoo River and at Morrow Lake. 
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1.3  Strategic Considerations 

1)  Increase emphasis on improving overall work efficiencies. 
2)  Continue shift of monitoring resources (air, water, sediment) and analytical 
resources from EPA to Enbridge. 

 
2. Current Activities  
  
2.1 Operations Section 
  
2.1.1 Narrative  
 
The response site extends from the pipeline break to the dam at the end of Morrow Lake.   
Operationally, the response has been divided into two Oil Recovery and Cleanup 
Branches: East and West.  These branches have been geographically divided into five 
Divisions, A through E, with Division A starting at the pipeline break and Division E 
ending at the western edge of Morrow Lake (see attached figure).  The East Branch 
includes Divisions A and B and the West Branch includes Divisions C, D and E.  
Division C is currently an area of command emphasis and has been further subdivided  
into four groups performing similar response activities in order to accelerate cleanup 
progress in that Division.  Certain control points are denoted by division letter then 
control point number (i.e., C3 refers to control point three within Division C).  
Additionally the entire length of the site is now divided into one-quarter mile sections.   
 
The Unified Command organizational charts (ICS 207 forms) are presented in Figures 1- 
4.  The ICS 207 Forms describe in detail the work breakdown structure for the response 
action. 
 
The following activities occurred during the reporting period from 1900 hours on August 
19 to 1900 hours on August 20, 2010: 
 
Division A 
 
Division A has extended into the upstream portion of Division B (to the upstream side of 
location B2) since the operations required there are more similar to those in Division A 
than Division B. 
 
Enbridge 
 
Enbridge reported that it conducted oil collection at the release site with vacuum tankers 
and removed contaminated soil to the containment site.  Efforts were intensified on the 
area directly east and south of the former leak site.  Oiled soils were removed to the 
disposal site.  Silt fence installation is complete, and the water filtration system has been 
installed.  Enbridge also continued scraping oiled vegetation and surficial soils in 
accordance with SCAT recommendations, along with chipping and clearing. (Scraping 
and SCAT references reflect activities up to Location B2 along Talmadge Creek.)  
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Samples were collected for analysis to determine disposal classification.  Silt booming in 
Talmadge Creek was deemed ineffective. 
 
EPA 
 
EPA observed Enbridge complete the sandblasting and coating of the pipe.  Upon 
completion, the pipe was wrapped with protective fabric.  The process to prepare for 
hydrostatic testing the pipe continues.  Elsewhere in the Division, swamp mats were 
removed from low-lying areas.  EPA also observed continued soil excavation, noting that 
the majority of excavation work, where accessible, is complete.  Dewatering of the soil 
continues with filtration of the collected water/oil mixture.  
 
Division B 
 
Enbridge 
 
Enbridge reported that it continued oil collection at boom containment sites and replaced 
contaminated boom as required.  Enbridge continued to construct swamp mat roads along 
Talmadge Creek, West of I-69.  Crews worked on scraping oiled bank vegetation and soil 
along Talmadge Creek.  This material was placed at the soil containment site.  The 
construction of Staging Area 4 is complete and the construction of containment cell 2 
between 15 ½ Mile Road and the Kalamazoo River is nearly complete.  Silt fence was 
added along Talmadge Creek.  A work plan for culvert cleanout under portions of I-69 
was submitted to MDOT for approval. 
 
EPA 
 
EPA observed continued skimming operations.  EPA observed that boom was replaced 
downstream of Location B2.  Oil on booms with a noticeable odor was observed 
approximately 100 yards downstream of Location B4.  Pooled oil was visible at Location 
B4.5.  Skimmers were not observed to be operating in this area.  EPA observed that 
sandbags had been placed at Location B5. 
    
Placement of the swamp mats has progressed to Location B4.3. The placement of swamp 
mats was completed from Location B4.9 to Location B5. Excavation of the marsh area at 
the end of Location B3 is now complete.  Excavated soils were transported to the soil 
staging area prior to off-site disposal.   
 
Division C 
 
Enbridge 
 
Enbridge reported that it maintained boom and replaced absorbents, sweep and snare.  
Additionally, Enbridge reported that shoreline vegetation removal continued in Groups 1, 
2, 3, and 4.     
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EPA   
 
EPA observed Enbridge performing boom maintenance, vegetation removal, snare boom 
and pad replacement and shoreline washing.  Heavy oil was observed in Location C0.4.  
During night operations Location C1 was not lighted so no observations could be 
documented.   EPA observed crews removing non-oiled vegetation between MP 2.25 and 
MP 6 and stopped this operation. EPA noted that Enbridge was not on the water until 
after 10:00 am.  Additionally, it appeared to the observers that no system for division of 
labor was being implemented along the river and this lead to deficiencies in progress.  An 
oiled turtle was reported to the wildlife hotline.   
 
EPA observed numerous practices which were slow and/or inefficient within Group 3 – 
MP10-12.   EPA observed pooled oil on banks and vegetation.  EPA observed that crews 
in Location C0 were not following the HASP in that supervisors and crews were not 
donning specified PPE to indicate chain-of-command. Additionally, 80% of Hepaco 
workers were not wearing PPE and machetes were found on the river bank from the 
previous day’s operations.  The Safety Officer was notified.  
 
The EPA Technical Services Group assessed booming strategies and the need for 
additional boom and replacement boom. 
 
 
 
Division D 
 
Enbridge 
 
Enbridge reported that boom maintenance and skimming operations continued.   
 
EPA 
 
EPA observed boom maintenance activities and the collection of oiled debris and 
vegetation.  EPA observed sheen at Location E0.5 that required containment measures.   
 
Division E 
 
Enbridge 
 
Enbridge reported that it continues to maintain boom absorbent pads and sweep boom, as 
necessary. 
 
EPA 
 
EPA observed the MDNRE-led fish study at Location E0.5.  Enbridge replaced an air 
bubbler at Location E3.  The GLNPO R/V Mudpuppy crew collected 2 sediment and 5 
surface water samples from Morrow Lake.   
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Branch Operations 
 
EPA, USCG and Enbridge Operations have four Branches that conduct activities in all 
Divisions:  Environmental Compliance and Oversight; Monitoring; Wildlife 
Environmental/Damage Assessment; and Air Ops. In addition, the Unified Command 
stood-up a DECON Branch. 
 
Environmental Compliance and Oversight Branch 
 
Enbridge reported that it provided oversight for cleanup activities at the source area, 
Talmadge Creek, as well as the river shoreline and floodplain.   
 
EPA met with  Enbridge operations to discuss and resolve Sampling Plan concerns for 
waste streams.  EPA observed sampling of contaminated soil and debris. 
 
DECON Branch 
 
The DECON Branch has been assigned the task of providing comprehensive evaluation 
of all existing decontamination activities.   
 
 
 
Enbridge  
 
Enbridge submitted a decontamination plan for approval and is identifying additional 
decontamination sites for booms and boats.   
 
EPA 
 
EPA performed oversight of Embridge decontamination activities.   
 
 
Monitoring Branch 
 
Enbridge 
 
Enbridge reported that they collected 30 surface water samples, 15 potable water 
samples, and 1 sediment sample.  
 
Enbridge reported that its air sampling program continued to focus around Baker Estates 
mobile home park, the Ceresco Dam, and the leak site. 
 
EPA 
 
EPA conducted air monitoring in all divisions.  Tedlar bag air samples were collected in 
the Division B exposure units and four of the five focus areas (Daycare Center, Baker 
Estates, Squaw Creek and Ceresco Dam).  EPA observed the Enbridge air monitoring 
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crew in Divisions B and C.  Summa canisters collected in the grid areas showed results 
below action levels.  
 
EPA collected water and sediment samples from two sites on Morrow Lake.  EPA 
observed Enbridge surface water sampling teams and collected three split surface water 
samples from the river.   
 
SCAT created a new cleanup recommendation chart and traveled to Division E to 
conduct evaluations of clean zones.  SCAT also checked various work locations to assess 
whether or not proper SCAT cleanup techniques are being followed. Environment 
Canada provided recommendations on SCAT procedures.  The Environment Canada staff 
demobilized from the site upon completion of their evaluation and meeting with SCAT. 
 
 
Wildlife Damage Assessment Branch  
 
USFWS worked with the Wildlife Branch to address oil-impacted wildlife.  The wildlife 
center continued to receive oiled animals collected along the Kalamazoo River.  There 
are 211 animals in live care, the majority of which are Canada Geese and turtles.  A total 
of 192 animals have been rehabilitated and released. 
 
Air Ops Branch 
  
Enbridge 
 
Enbridge flew nine over-flights yesterday and reported observing broken sheen in a 
boomed area above Morrow Lake and no visible sheen on Morrow Lake. 
 
EPA 
 
EPA conducted two over-flights of the river.  Observations made during over-flights are 
reported at the daily situational briefings. 
 
 
2.1.2 Progress Metrics 
 
All progress metrics in Section 2.1.2 are as reported by Enbridge unless otherwise 
indicated. 
 
Boom Report 
 
Number of Locations 41 
Boom Deployed (feet) 176,124 

Note:  Since the transition of EPA’s contractor’s to Enbridge at 1900 hrs on 08/12/10,  
all boom is now controlled by Enbridge. 
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Waste Tracking 
 

Waste Stream 
Quantity Shipped 

8/19/2010 
Cumulative 

Quantity Shipped* 
Quantity On-Site 

Awaiting Disposal* 
Soil 1 813 yd3 10,549 yd3 14,858 yd3 

Debris 2 850 yd3 6800 yd3 NA 
Untreated Water 3 86,504 gallons   

Pre-treated Water 4 171,000 gallons   
*    Information for water (other than daily quantity shipped) is reported in other tables below.  Quantity awaiting 
disposal is estimated. 
NA – Not provided by Enbridge 
1. Benzene-impacted soil is being sent to Envirosafe.  
2. Roll-off boxes containing waste sorbents, boom, pads, plastic, PPE, and oiled vegetation and biomass are  
     being sent to Michigan Disposal. 
3. Untreated water (hazardous waste) is being sent to Dynecol. 
4. Pre-treated water is being sent to the Battle Creek POTW. 
  

 
 
 
 
Oily Water Recovery Tracking 
Note:  Some of the values in the tables below have been audited and  
reconciled by Enbridge and may not correlate with previously reported values. 

 
Oily Water Collected by Location 

Location 
Cumulative Total Collected 

(gallons) 
Division A 3,916,921 
Division B 2,525,525 
Division C 731,400 
Division D 117,825 
Division E 42,250 

Undetermined 109,200 

TOTAL 7,443,121 
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Oily Water Shipped Off-Site 

Oily Water  
Leaving Site 

Destination 
Cumulative Quantity 

Shipped (gallons) 
Untreated Water (Haz Waste) Dynecol, Detroit MI 1,266,651 

Pre-treated Water Battle Creek POTW 1,892,700 

Oily Water RP facility, Griffith IN 2,060,000 

                                                          TOTAL 5,219,351 
 
  

Oily Water Volume Summary 
(gallons) 

 Oil-Water Separation at Griffith IN 
Facility (gallons) 

Oily Water Collected 7,443,121  Oil 622,000 
Oily Water Shipped Off-
site 

5,219,351  
Water 1,438,000 

OILY WATER  
REMAINING ON-SITE 

2,223,770  
TOTAL 2,060,000 

 
 
2.2 Planning Section 
 
The ENVL discussed sampling and monitoring results at the Command and General Staff 
meeting.  The Health Team reviewed air data and groundwater sampling results as well 
as reviewing public health updates.  The ENVL and countermeasures expert reviewed 
oil-treatment agent options and provided a brief at the Planning Section meeting.  The 
ENVL worked with GIS and data analysts to evaluate and map surface water, sediment 
and air trends over the event period.  Continued development of comprehensive 
environmental database.  The ENVL received information from fish and wildlife on 
estimated delivery of fish-related data.    
 
  
2.2.1 Anticipated Activities for Next Reporting Period 
 
In the next operational period, Operations anticipates performing the same or similar 
activities as in the previous operational period, with a focus on activities in Division C. 
 
2.2.2 Issues  
 
The Public Health Unit reported one spill-related call to the Poison Control Center 
(PCC).  The number of total calls and provider reports to date is 116.    The community 
comparison population survey took place.  It included 183 home visits; 52 completed the 
survey, 18 refused, and the remainder were not at home.   
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2.3 Logistics Section 
 
EPA Logistics continued planning the ICP relocation with the Enbridge Move Team and 
visited the new ICP location at 1601 Pratt Avenue, Marshall, Michigan to monitor 
progress.  Eleven of the twelve trailers have arrived at the new location.  Electrical and 
information technology wiring are being installed. Installation of a boardwalk between 
trailers was initiated.     
 
 
2.4 Finance Section 
 
The current NPFC issued ceiling is $13 million.  Approximately 84.1% of the ceiling has 
been spent through August 19, 2010, with a burn rate of $354,805 per day.  These cost 
summaries reflect only EPA-funded expenditures for the incident. 
 
FSC SITREP 8-20-2010 

  FPN E10527 - Enbridge Pipeline Oil Spill   

  As of:  8/19/2010    

ERRS Contractors   Est. Expended  

Est Burn 
Rate (Lastest 

Daily) 
 

EQM (EPS50802) T057 $1,285,393  $1,500   

  T060 129,500  18,500   

LATA (EPS50804)  1,451,396  0  

ER LLC (EPS50905)  723,669  0  

       

ERRS Contractors  $3,589,958  $20,000  

       

START Contractor       

WESTON (EPS50604) 2,806,876  147,166  

   Response Contractor Sub-Totals $6,396,834  $167,166  

EPA Funded Costs:       

       

  Total EPA Costs  1,964,953  103,374  

Pollution Removal Funding 
Agreements:    

 

   Total Other Agencies $1,212,712  $40,284   

       

Sub-Totals  $9,574,499  $310,823  

  Indirect Cost (14.15%) 1,354,792  43,981  

Total Est. Oil Spill Cost $10,929,291  $354,805  
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2.5 Safety Officer 
 
Three minor first aid injuries, one medical aid injury and one illness were reported.  
Additionally one minor motor vehicle incident with no injuries was reported during the 
day. 
 
2.6 Liaison Officer 
 
The LNO escorted governor Granholm’s staff on an overview flight of the Kalamazoo 
River.  She hosted a meeting with Participating and Cooperating Agencies.   
 
2.7 Information Officer 
  
PIO/Community Involvement staff coordinated media access and volunteer greeters for 
the Kalamazoo Public Meeting.  Attendance was approximately 125.  Presentations by 
the Region 5 Regional Administrator, Deputy Incident Commander, Director of the 
Michigan Department of Natural Resources and other agencies were well received.  
Overall press coverage was favorable. 
 
As a result of the August 19th phone-only conference call, a follow-up question from the 
Michigan Messenger was received seeking comments from the Deputy IC on possible 
metals in the spill oil.  The Deputy IC responded to the inquiry and is researching the 
response. 
 
Two calls concerning Enbridge work plans were received after 4:00 p.m. One was 
forwarded to Enbridge and the other to EPA for response. 
 
JIC staff operated the media inquiry line and performed media monitoring. 
 

Media Inquiry Line (888-363-8632) 
Calls received during reporting period: 1 

 
Enbridge reported the following call volume and community center visits: 
 

Oil Spill Public Information Hotline (800-306-6837) 
Calls received during reporting period: 123 
 
Community Center Visits:     71 
Visits by location during reporting period: 

   Battle Creek   54  
             Marshall   17 

 
Enbridge reported that it received seven inquiries from its 
www.response.enbridgeUS.com website. 
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2.8 Response Actions to Date 
 
Recovery of oil and contaminated soil and debris continues.  Containment boom, sorbent 
boom, skimming equipment, vacuum trucks and other equipment has been used to 
support oil collection and removal along Talmadge Creek and the Kalamazoo River.  
Contaminated soils are being excavated from Divisions A and B.  Replacement of the 
damaged pipeline and stabilization of the excavation are progressing.  Contaminated 
shoreline vegetation along the creek and river is being cleaned or removed to control 
sheen.  Recovered materials are being handled on-site and prepared for off-site transport.  
Tanker trucks are transporting the recovered oil to a facility owned by the RP with 
available storage in Griffith, Indiana.  Oil-contaminated soils and other materials are 
being transported off-site for disposal.   
 
EPA, ERT, START and RP contractors, with the support of the ERT Mobile Lab and 
Michigan National Guard Civil Support Team, have monitored and sampled air quality 
along the river and throughout multiple residential areas.  A heavy emphasis was placed 
on specific monitoring for benzene as it is a recognized contaminant of concern for this 
response.   
 
Water samples were collected for analysis from surface water, river and lake water 
columns, as well as private drinking wells along the length of the impacted areas of the 
Kalamazoo River.  Water samples were also collected downstream of the Morrow Lake 
Dam.  Validated analytical sampling results are now being posted to the public incident 
website (http://www.epa.gov/enbridgespill/data/datawater.html). 
 
Enbridge removed the affected area of pipe, followed the cut out/repair plan, and 
completed a pipe investigation (50 feet upstream and downstream of the cut points) on 
August 7, 2010.  The affected length of pipe has been repaired but is not yet operational. 
 
A voluntary evacuation was issued by CCPH, in consultation with MDCH and ATSDR, 
for several residences located immediately downstream of the spill site along Talmadge 
Creek, up to its confluence with the Kalamazoo River.  This voluntary evacuation was 
based on review of air monitoring results for benzene around oil collection areas.  On 
August 16, 2010, CCPH lifted the recommended evacuation for the northwest portion of 
the voluntary evacuation zone after air monitoring and sampling results showed benzene 
levels below established action levels.  On August 18, 2010, air sampling results for the 
remaining evacuation zone areas confirmed that benzene levels were below action levels 
allowing for re-occupancy.  The Calhoun County Health Department worked on notifying 
residents.     
 
Contingency Plans have been developed for several areas downstream of Morrow Lake, 
including Lake Michigan, in the case oil moves past the Morrow Lake Dam. 
  
On August 17, 2010, EPA approved the following revised plans submitted by Enbridge: 
Remediation Plan for Downstream Impacted Areas, Source Area Remediation Plan, 
Quality Assurance Project Plan and Sampling and Analysis Plan.  All plans submitted by 
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Enbridge as required by the July 27, 2010, Administrative Order have now been 
approved. 
 
3. Participating Entities  
 3.1 Unified Command 
 
U.S. EPA 

MDNRE 

Michigan State Police Emergency 
Management Division 

City of Battle Creek 

Calhoun County Public Health 
Department 

Calhoun County Emergency 
Management 

Kalamazoo County Sheriff 

Enbridge (Responsible Party) 
 
Cooperating and Assisting Agencies 
 Cooperating Agencies  
 
51st Civil Support Team Michigan 
National Guard  

ATSDR 

Allegan County Emergency 
Management 

American Red Cross 

Calhoun Conservation District 

Calhoun County Commission 

City of Kalamazoo 

City of Marshall 

Emmett Township 

Federal Energy Regulatory Commission 

Fredonia Township 

Kalamazoo County Office of Emergency 
Management  

Kalamazoo River Watershed Council 

Marshall Area Firefighters Ambulance 
Authority 

Marshall Police Department 

Marshall Township Government and 
Fire Department 

Michigan Department of Agriculture 

MDCH 

MIOSHA 

National Transportation Safety Board 

Natural Resource Group 

NOAA 

Oakland County HAZMAT 
OSHA 

PHMSA 

USCG 

U.S. Department of the Interior/USGS 

USFWS
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3.3 Congressional Presence 
  
State Representative Jase Bolger 
State Representative Kate Segal 
State Representative Ken Kurtz 
State Representative Phil Browne 
State Representative Phyllis Browne 
State Representative Bob Geuctk 
State Representative Tanya Schuitmaker 
State Senator Mike Nofs 
U.S. Congressman Mark Schauer 
U.S. Senator Carl Levin 
U.S. Senator Debbie Stabenow
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4. Personnel On Site 
 

Agency/Entity 
Numbers 
reported  

EPA  
64 

START 
90 

Calhoun Cnty Public Health Dept. 
(CCPH) 

3 

Calhoun County (CC) Sheriff 
11 

City of Battle Creek 
2 

Kalamazoo Sheriff 
2 

MDA 
0 

MDCH 
3 

MDNRE 
27 

Michigan State Police (MSP) 
10 

NOAA - National Weather Service 
2 

NOAA - NRDA 
0 

USCG 
13 

USDA 
2 

USFWS 
10 

USFWS Contractors 
2 

Enbridge 
17 

Enbridge Contractors 
1291 

Total  
1551 

 
 
5. Definition of Terms 
   
ATSDR   Agency for Toxic Substances and Disease Registry  
CCPH    Calhoun County Public Health  
CIC   Community Involvement Coordinator 
DMU   Data Management Unit 
EMT   Emergency Medical Technician 
ENVL   Environmental Unit Leader 
EPA   Environmental Protection Agency 
ERRS   Emergency and Rapid Response Services 
ERT   Emergency Response Team 
EU   Environmental Unit 
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GLNPO  Great Lakes National Program Office 
H2S   Hydrogen Sulfide 
HASP   Health and Safety Plan 
IAP   Incident Action Plan 
IC   Incident Commander 
ICP   Incident Command Post 
IN   Indiana 
JIC   Joint Information Center 
LEL   Lower Explosive Limit 
LNO   Liaison Officer 
LSC   Logistics Section Chief 
MDA   Michigan Department of Agriculture 
MDCH  Michigan Department of Community Health 
MDMB  Michigan Department of Management and Budget 
MDNRE   Michigan Department of Natural Resources and Environment  
MI    Michigan  
MIOSHA  Michigan Occupational Safety and Health Administration  
MP   Mile Post 
NRC     National Response Center  
NOAA   National Oceanic and Atmospheric Administration  
NPFC   National Pollution Fund Center 
OSHA    Occupational Safety and Health Administration  
PHMSA   Pipeline and Hazardous Materials Administration 
PIO   Public Information Officer 
PPE   Personal Protective Equipment 
ppm   Parts Per Million 
POTW   Publicly Owned Treatment Works 
QA/QC  Quality Assurance/Quality Control 
RP   Responsible Party 
SCAT   Shoreline Contamination Assessment Team 
START   Superfund Technical Assessment and Response Team  
T&D   Transfer and Disposal 
UC   Unified Command 
USDA   United States Department of Agriculture 
USCG    United States Coast Guard  
USDOT   United States Department of Transportation  
U.S. EPA  United States Environmental Protection Agency 
USFWS   United States Fish and Wildlife Service  
yd3   Cubic Yards 
VOCs    Volatile Organic Compounds  
 
6.0 Source of Additional Information 
 
6.1 Additional Information 
 
For additional information please refer to http://www.epa.gov/enbridgespill.html. For sampling analysis data, 
please see http://www.epa.gov/enbridgespill/data/datawater.html. 
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6.2 Reporting Schedule 
  
SITREPs have been created daily and will continue until the UC establishes a different reporting schedule.  
 
7.0 Situational Reference Materials 
 
See attached Map, entitled “Kalamazoo River/Enbridge Spill Overview Map,” for more information. 
 
See attached Unified Command Organizational Charts (ICS 207) entitled,  “ Enbridge Pipelines Response 
Unified Command”,  “Planning Section”, “Operations”, and “Division C.” 
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